
 

 

 

 

Page 1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D.T2.5.1 

Mazowieckie Voivodeship  

Version 1 

3/2021 

INVESTMENT PLAN 



 

 

 

 

Page 2 

 

1. Preliminary investment plan for the revitalization 

project of the facility "Chamber of Tradition EKD / WKD in 

Grodzisk Mazowiecki 

1.1.  Investment costs assumptions: 

1. Pre-design and design documentation and author's supervision 6% of the value of construction works. 

2. Investor's supervision and project management costs 4% of the project value. 

3. Construction works 5.000 zł za m2 (1 092 EUR m²) 

4. Arrangement works, purchase of educational equipment 5.000 zł za m2 (1 092 EUR m²) exhibition 

space. 

 

Initial project cost estimate: 

1. design work – 240 000 zł (52 402 EUR) 

2. construction works – 4 000 000 zł. (873 362 EUR) 

3. exhibition – 2 500 000 zł. (545 851 EUR) 

4. supervision and management – 600 000 zł. (131 004 EUR) 

 

Total estimated value of the investment: 7 340 000 zł (1 602 619 EUR) 

Prices without VAT tax estimated on the basis of the Price Bulletin - modernized or construction facilities. 

Expected components of operating costs after the project implementation period: 

a) depreciation 

b) consumption of long-term materials 

c) electricity consumption 

d) telecommunications services 

e) repair services 

f) other services (water and sewage, heating) 

g) charges for using the environment 

h) rental / leasing services 

Other: 

a) real estate tax 

b) insurance 
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1.2. The main investment and organizational tasks envisaged as part of the 
project implementation 

preparatory activities, 
pre-design and 
preliminary design 
work 

pre-design studies and studies 

ensuring investment financing 

preparation of the current geodetic "background", inventory of greenery, 

acoustic background tests 

design work 

obtaining a decision on the conditions for the location of a public 

purpose or on development conditions 

development of an advanced concept, pre-design works, multi-

discipline construction design, required opinions, arrangements, 

decisions 

obtaining a building permit 

detailed design and cost estimate documentation 

verification of technical design and cost documentation 

tender for the General 
Contractor 

tender for the General Contractor of the investment 

construction and 
assembly works, 
supplies 

preparatory work 

shell works, construction and acoustics of the building 

finishing works, room acoustics 

equipment, stage technology 

landscaping, small architecture 

commissioning of works 

acceptance of state institutions - permits 

business start-up launching cultural and educational activities 

supervision and 
consultation 

author's supervision 

investor supervision 

consulting and specialist advice, project management 
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1.3. Initial project implementation time horizon 

 Carrying out tasks Date 

1. Comprehensive feasibility study 2022 

2. Project documentation 2022-2023 

3. Investor's supervision (optional) 2024 

4. Building Works 2023-2024 

5. Information and promotion activities 2023-2024 

6. Project audit (optional) 2024 

 

 


