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TRANSFERABLE ELEMENTS OF CH
REVITALIZATION PILOT ACTIONS

• Documentation on 12 pilot actions (FORGET HERITAGE, RESTAURA)

• Output factsheets, pilot summaries, external evaluation report, final reports 
on implementation, final evaluation + additional project and other 
documentation

MAIN CONCLUSIONS

• Big differences in terms of size, context, focus (project activities, 
thematic/content related)

• Project documentation of various quality (information, language)

• Pilots as useful tool for testing new models and concepts of heritage 
revitalisation

• There are some recommendations which are more generally applicable

ANALYSED DOCUMENTS
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TRANSFERABLE ELEMENTS OF CH
REVITALIZATION PILOT ACTIONS

 New document needed

• Short, transparent, understandable

• Widely applicable recommendations based on good and not-so-good practices

• Short, clear overview of basic information about pilots

SELECTED METHOD FOR TOOL PREPARATION
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TRANSFERABLE ELEMENTS OF CH
REVITALIZATION PILOT ACTIONS

Pilot projects: 

Represent a practical implementation and test of developed tools. They have an 
experimental or demonstration character, which means that they should test, 
evaluate or demonstrate the feasibility and effectiveness of a novel solution, 
unprecedented in a comparable environment (Interreg CE, 2019. Application 
manual for the fourth call).

Importance for effective management of CH sites:

• Enable testing of new CH revitalisation approaches
• Provide excellent opportunity for learning and accumulation of first-hand 

experience (mistakes allowed)
• Raise awareness about the new approaches

 Learn from the experience/good practices of others

DEFINITION AND IMPORTANCE OF THE TOPIC
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CONTENT

• Summarizes experience from past pilot actions

• Provides a more transparent overview of good practices

• Recommendations applicable to a wider or clearly specified context

STRUCTURE

1.) Introduction

2.) Recommendations:
• General principles to follow
• According to basic stages of the project life cycle: project initiation, project 

planning, project implementation, project closing

3) Overview of the analysed pilots (APPENDIX)

TRANSFERABLE ELEMENTS OF CH
REVITALIZATION PILOT ACTIONS
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TRANSFERABLE ELEMENTS OF CH
REVITALIZATION PILOT ACTIONS

Each pilot (past & future) is a story of its own
 Applicability issues possible despite general recommendations 

Recommendations do not cover all necessary steps for pilot project 
implementation (NOT a Management manual!)
 Additional literature on project management needs to be used
 References to other ForHeritage tools on specific topic

Document as a good starting point, further knowledge and first-hand experience 
irreplaceable!
 Importance of pilot actions!

MAIN CHALLENGES, ISSUES … 
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