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Pilot general information summary 

Project Partner KORDIS JMK 

Location of the Pilot South Moravian Region, Czech Republic 

Progress of the pilot The pilot is spread into several work flows: 

1) English version of web pages – finalized and 
maintained 

2) Chatbot for e-shop – finalized and maintained 
3) Chatbot for web pages – on preparation (exp. 

finalization end of November 2020 
4) Modifications of mobile app POSEIDON 
5) New services of mobile app POSEIDON 
6) New ticketing app – only optional part – delay, in 

case the deadline of pilot will be postponed to 
summer 2021 it would be possible to finalize. 

We recommend to postpone the deadline of the pilot 
activity until June 2021 – due to the COVID-19 situation and 
possibility to test the apps on the summer school 2021. 

 

Date of launch (start – 
end) 

Differs from June 2020 till January 2021, optional service - 
June 2021. 

COVID-19 impacts The COVID-19 pandemic caused not important delays in the 
implementation of the service – the supplier has not enough 
capacities. 

The settings of implemented measures are not highly 
influenced by COVID-19 in general. There are still enough 
users for testing. First two implemented parts are already in 
common use.  

COVID-19 has caused problems with promoting the activities 
to the stakeholders.  

We expected to prepare the optional new testing service of 
ticketing application, but due to the COVID-19 situation we 
were not able to prepare the tender yet. In case the 
deadline of pilot action will be postponed, it could be 
possible to finalize even this optional activity 

 

Contact persons 
Květoslav Havlík, KORDIS JMK 
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Action Pilot details 

Main general 
aspect/Description 

In general, the pilot is developing as expected, we record only small 
delays due to congestion of suppliers. We expect the pilot to be 
finalised until 2020. In case of possible extension until the middle of 
2021, we would like to implement an innovative application for ticket 
sale via mobile phones. 

• Goal/aim: build on the outputs of working groups with young 
customers who declared demands for improvement of existing 
applications and IT services. This means to supplement the 
existing services with missing properties. 

• Target users: the pilot is in general oriented on young public 
transport users, however, the service can be used by the whole 
range of users. 

• Type of territory in which pilot has been implement (i.e. flat, 
hilly, very populated, low-demand areas): The South Moravian 
region with more than 1 million inhabitants, most of the 
population lives outside of the regional capital Brno, mostly in 
rural areas. 

• Pilot progress: Some activities are finished, some are still in 
progress. 

• Link: www.idsjmk.cz, eshop.idsjmk.cz. 

Implemented by KORDIS and suppliers 

Managed by (if 
different) 

 

Innovation aspects • Customer information and information services, 

• broadening the scope of potential customers and users, 

• new “smart” services – introducing of chatbots, 

• improvements of e-ticketing provided by mobile application, 

• increase of accessibility of mobile app. 

There are currently more smart solutions in the South Moravian Region, 
however, this pilot has enabled to expand and supplement them with 
new services that did not yet exist. 

Technical issues 

Quantitative 
indicators (if 
pertinent): 

 

 

• Increase of users satisfaction, 

• increase of foreign language speaking customer. 

Target satisfaction Increase of customer satisfaction. 

ICT solutions The pilot is spread into several work flows, in general, in most of them 
we are on expected time.  

• English version of web pages – finalized and maintained, 

• chatbot for e-shop – finalized and maintained, 

• chatbot for web pages – on preparation (exp. finalization end of 

http://www.idsjmk.cz/
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November 2020, 

• modifications of mobile app POSEIDON – contract closed, deadline 
end of December 2020 (exp. slight delay based on supplier), 

• new services of mobile app POSEIDON  – contract closed, deadline 
end of December 2020 (exp. slight delay based on supplier), 

• new ticketing app – only optional part – delay, in case the 
deadline of pilot will be postponed to summer 2021 it would be 
possible to finalize. 

Marketing campaigns Implemented solution have been promoted by direct mailing (e-
newsletter) and by press releases. 

Legal issues The specific parts of the pilot action are relatively small/low-cost that 
is why no big tenders were needed. All necessary contracts have already 
been already concluded. Only in case of postponing the deadline of the 
pilot action, the tender for optional and last activity should be carried 
out. 

Economic issues Approx. 22 000 € was expected to be spent. 

Approx.15 000 € has already been contracted. 

Benefits and advantages 

• Increase of customer satisfaction,  

• lowering of barriers for public transport usage,  

• increase of service quality and information. 

Limit and disadvantages 

• Lack of supplier capacities, 

• Lack of staff capacities cause by covid-19. 

Strengths 

• Quite clear view on pilot action results, 

• clear indication of young people needs. 

Weaknesses  

Difficult discussion with suppliers. 

Risk assessment 

We are in daily contact with suppliers and push them to finalise their tasks. 

Lessons learnt 

 

We have no indications that something should be done in a different way. Some little 
corrections of services are needed, e.g. better text content. 

 

 

 


