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1) Introduction 

 

The priority list identifies the actions to overcome of the bottlenecks and barriers that affect the further 

development of regional freight rail transport and to accomplish the goals set out by the regional 

Government in a short-term scenario (to increase by 2025 the modal share of rail freight transport by 

+30%, with a minimum modal share of 13%).  

The priority list of actions is based on the findings obtained in the studies carried out in the previous 

activities of WP.T1. All the actions are also in line with the regional and national policies, aiming to 

support and promote the rail freight transport. 

 

2) Funding needs and financial sustainability 

Number and name of intervention: A.3 Doubling of railway line between Parma and Vicofertile 

stations and upgrading of Parma station 

Priority area 
Indicate the priority area of the 
intervention 

 

Transport infrastructure 

Total cost to realize the 
measure/intervention  
  

 

247.000.000 € 

State of financing 
Please indicate the percentage of the cost 
already financed 

 

100%  

Financial scheme 
Please indicate the sources of funding? 
(European, national, regional...)?  

 

National funds 

RFI investment plan 

Policy measure 
Please indicate the policy measure, the 
regulatory action or the funding schemes 
supporting the measure /intervention 

Policy measure: support the diversion from road to rail of the 

freight coming from the Ceramics and Tiles District of Emilia-
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Romagna to the export market through the ports of the 

Tyrrhenian Sea 

Regulatory action: Emilia-Romagna region has a supervisory 

role 

Possible obstacles 
Please indicate which are the possible 
obstacles that may slow down the 
realisation of the actions (eg. financing 
might not be granted or legislators might 
not approve financing) 

Design and construction phase may represent obstacles that 

slow down the realisation of the action  

Responsible entity 
Who is the responsible entity for the 
realisation of the actions? 

 

Ministry of Sustainable Infrastructures and Mobility, RFI (Rete 

Ferroviaria Italia) 

REIF partner contributions 
How can the REIF project partner(s) 
contribute/ensure that these efforts are 
taken?  

The actions that may be taken by the Emilia-Romagna region ( 

as supervisory role) are:  request of funding availability; 

consultation with local authorities and Liguria Region; 

participation to possibly design working group; verification of 

phases and timing of the project and coordination of 

transitional and/or compensatory works. 

 

 

 

Number and name of intervention: B.1 Regional law on incentive for regional rail transport 

LR30/2019 

Priority area 
Indicate the priority area of the 
intervention 

 

LEGISLATION 

Total cost to realize the 
measure/intervention  
  

 

3.000.000 € [2020-2022] 

(1.000.000€ per year) 

State of financing 
Please indicate the percentage of the cost 
already financed 

 

30% (first year) 

Financial scheme 
Please indicate the sources of funding? 
(European, national, regional...)?  

 

Regional funds (bilancio regionale) 

Policy measure 
Please indicate the policy measure, the 
regulatory action or the funding schemes 
supporting the measure /intervention 

Policy measure: Support the growth of the rail freight modal 

share, reducing the total cost for new rail freight service 

Regulatory action: Approval of funding scheme by the 

Regional Council of Emilia-Romagna region following the 

European commission’s decision about the Notification of a 

State aid scheme. 

Possible obstacles 
Please indicate which are the possible 
obstacles that may slow down the 
realisation of the actions (eg. financing 
might not be granted or legislators might 
not approve financing) 

In case of a serious shock for the economy and for the 

industrial production. As noted during the COVID-19 pandemic, 

a rigid scheme incentive scheme may not allow the 

beneficiaries of the law to meet the traffic forecast projected 

in the submission and it will probably lead to a cut of the 

grants.  
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Responsible entity 
Who is the responsible entity for the 
realisation of the actions? 

 

Emilia-Romagna region 

REIF partner contributions 
How can the REIF project partner(s) 
contribute/ensure that these efforts are 
taken?  

Thanks to the technical activities carried out during the 

Regional Advisory Boards, Emilia Romagna Region (PP10) and 

ITL (PP8) are working on the definition of the guidelines for 

the next regional law on incentive for freight rail transport 

that could be approved in the next two years.  

 

Number and name of intervention: C.3 Establishment of Simplified Logistic Zone (SLZ) 

Priority area 
Indicate the priority area of the 
intervention 

 

LEGISLATION 

Total cost to realize the 
measure/intervention  
  

 

7.000.000 € 

State of financing 
Please indicate the percentage of the cost 
already financed 

 

0%  

Financial scheme 
Please indicate the sources of funding? 
(European, national, regional...)?  

 

Regional funds (bilancio regionale) 

Policy measure 
Please indicate the policy measure, the 
regulatory action or the funding schemes 
supporting the measure /intervention 

Policy measure: improve condition in terms of mobilising new 

investment in the Simplified Logistic Zone (SLZ1) to be 

deployed by local companies as well as attract additional 

foreign direct investment (FDI) 

Regulatory action: The design of ZLS and the Strategic 

Development Plan have to be approved by the Regional Council 

and by the Legislative Assembly of Emilia-Romagna. Once that 

the documentation will be evaluated by Italian Government, 

the SLZ is established by decree of the President of 

the Council of Ministers. 

 

Possible obstacles 
Please indicate which are the possible 
obstacles that may slow down the 
realisation of the actions (eg. financing 
might not be granted or legislators might 
not approve financing) 

In October 2021 the regional government bodies should 

approve the Strategic Development Plan of the regional ZLS. 

Then the Plan will be sent to the Italian Government for its 

establishment. If major changes will be asked during the 

approval by regional government bodies, the realisation of the 

action may be delayed.      

Responsible entity 
Who is the responsible entity for the 
realisation of the actions? 

 

Emilia-Romagna region and Steering Committee. The Steering 

Committee (SC) of SLZ shall be chaired by a special 

commissioner of the Italian Government and it is composed by 

the president of Ravenna Port Authority and by a 

 
1 SLZ is a precise geographical area, even formed by separate areas, which includes at least one port area that meets the 
characteristics laid down in Regulation (EC) No 1315 (Ravenna Port for Emilia-Romagna region). Selected areas shall be 
industrial and logistics site and they may not be adjacent each other but they must have a functional or economic connection 
with the port area. 
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representative of: Emilia-Romagna region, Presidency of the 

Council of Ministers, Ministry of Infrastructures and Sustainable 

Mobility. The role of the SC is to monitor the proper 

implementation of the SLZ and to monitor its performance 

according a number of KPIs established in the Strategic 

Development Plan 

REIF partner contributions 
How can the REIF project partner(s) 
contribute/ensure that these efforts are 
taken?  

Emilia Romagna Region (PP10) and ITL (PP8) have actively 

worked in the drafting of the Strategic Development Plan of 

the regional Simplified Logistic Zone. The members of Emilia-

Romagna Intermodal Cluster (ER.I.C), that are members also 

of the REIF’s Regional Advisory Board, were also involved in 

the pathway of SLZ.    

 

3) Conclusion 

 

The financial sustainability of the action should be ensured because all the actions proposed have already 
totally or partially been funded (Action A3: national funds or Action B1 – first year: regional funds) or they 
are going to be funded by regional funds. Possible obstacles may cause delay in their implementation or, 
in the case of incentives law, the cut of planned grants. Regulatory and supervisory role of Emilia-
Romagna region, even with the support of ITL Foundation, will be necessary to realise all the actions 
included in the Roadmap.     


